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Meeting Minutes Transmittal - Approval

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

2440 Stevens Center Building, Room 2100
Richland, Washington

Meeting Held May 17, 1996
From 9:30 AM to 11:00 AM

^
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The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Project
Managers Meeting.

^^%%(G^2^ Date: ^ ln plp
^ET l en M. Mattlin, Manager,

60 ^v(' Date:
Jeanne J. a ace, Pr ' ct Manager, as ington State De artnent o f

Ecol ogy

300 Area WATS, WHC Concurrence

Daet : ^-^!
ntracto

r Date: 4/gw
I n L. Metcalf, Contr c or epresentative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Summary of Discussion
Attachment 3 - Attenda nce List
Attachment 4 - Action Items
Attachment 5 - Closure Plan Approval

and Commitments/Agreements

Schedule



Attachment 1

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

2440 Stevens Center Building, Room 2100
Richland, Washington

Meeting Held May 17, 1996
From 9:30 AM to 11:00 AM

Agenda

1. Introduction of Project Managers and Attendees

2. Unit Manager Meetings
- Frequency
- Minutes

3. Status Closure Activities
- Anticipated start of Phase 1 closure activities
- Ecology review of Rev 1 Closure Plan

Anticipated Phase 1 concurrence date
Anticipated NOD date

4. New Business
- Schedule Phase 1 concurrence workshop with Ecology
- Discussion of closure issues/questions
- Ecology 300 Area WATS tour

5. Set Next Meeting Date



Attachment 2

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

2440 Stevens Center Building, Room 2100
Richland, Washington

Meeting Held May 17, 1996
From 9:30 AM to 11:00 AM

Summary of Discussion and Commitments/Agreements

2.

Introduction of Project Managers and Attendees.

Ted Wooley of Ecology and Ellen Mattlin of RL introduced themselves as
the Ecology and RL Unit Managers, respectively, for the 300 Area Waste
Acid Treatment System closure. All remaining attendees introduced
themselves and signed the Attendance List, Attachment 3.

Unit Manager Meetings

The Unit Managers decided that they would meet at least on a monthly
basis until the completion of unit closure or as otherwise warranted by
the level of closure activities or issues requiring face to face
meetings. .

WHC (Mr. S. N. Luke) identified the need for documenting agreements,
commitments, and exchanges of important information through the taking
of meeting minutes. Commitments would be taken as action items that
would be tracked within the meeting minutes until the commitment was
discharged. The minutes would also be used to document agreements
reached at other closure related meetings, such as workshops, for entry
into the closure record. WHC (Luke) volunteered to take the meeting
minutes, to issue those minutes to the RL and Ecology Unit Managers for
review and comment, and to provide a copy of the minutes for signatory
approval at the following UMM. Approved minutes would then be
distributed to Unit Managers, designated individuals, and to the
Administrative Record.

3. Status Closure Activities

Anticipated start of Phase 1 closure activities

WHC (Luke) identified that closure of the 300
three consecutive phases, Phases 1, 2 and 3.
begin Summer, 1996 and implement closure of th
sludge recovery room of the 313 Building. WHC
indicated that activities in support of Phase
asbestos removal from non-WATS piping in the
Physical closure activities for the WATS could
1996.

Area WATS will occur in
Phase 1 activities would
e WATS portions of the
(Mr. J. R. Remaize)

1 closure, such as
room, had already begun.

begin as early as June,



Ecology review of Rev I Closure Plan

• Anticipated Phase 1 concurrence date. WHC identified that the 300
Area WATS Closure Plan was received by Ecology on April 9, 1996. WHC
(Luke) indicated that with Phase I closure activities imminent, timely
Ecology concurrence with pertinent portions of the closure plan is
desirable prior to beginning work. Ecology (Mr. T. A. Wooley)
identified that he was already in possession of the schedule for Phase
closure activities and the list of pertinent portions of the closure
plan. Although he had only recently been selected as the Ecology WATS
Unit Manager and was already busy with ongoing projects, he agreed (see
Attachment 4) to support Phase 1 activities by providing an Ecology
concurrence decision regarding Phase 1 activities by May 31, 1996.

• Anticipated NOD date. WHC (Luke) handed out a proposed schedule
(see Attachment 5) for approval of the closure plan for inclusion into
Modification C of the Hanford Facility RCRA Permit in 1997. WHC (Mr. I.
L. Metcalf) identified that the schedule identified a 'double-asterisk
milestone' (TRP-96-304) that requires WHC to provide RL with an NOD
resolved closure plan by 8/15/96. Ecology (Wooley) responded that he
was already in possession of this schedule and was aware of this entry.
When he provides a Phase 1 concurrence decision, he will also provide an
anticipated arrival date for closure plan NODs that will also identify
the nature and extent of NODs (see Attachment 4).

New Business

Schedule Phase 1 concurrence workshop with Ecology

A meeting to discuss Ecology concurrence with Phase 1 closure activities
was set for 5/24 at 8:00 AM at the Ecology Kennewick office.

Discussion of closure issues/questions

• Ecology request for Part A revision information. Ecology (Wooley)
requested information regarding RL's justification for removal of listed
waste codes from the WATS, Part A Permit Application, Form 3. Such
information would be helpful in supporting the Phase I concurrence
decision because listed waste issues affect the Phase 1 application of
the debris rule. The RL Unit Manager (Ms. E. M. Mattlin) provided
permission for WHC to accommodate Ecology's request for information.
WHC (Luke) took an action item (see Attachment 4) to provide Ecology
with Part A revision information.

• Ecology request for ADS information. Ecology requested a copy of the
ADS sheets for the WATS closure for his closure files. RL (Mr. M. R.
Hahn) identified that the ADS sheets were already at the Kennewick
Ecology office and that we would provide ADS sheet numbers to allow them
to be located. WHC took an action item (see Attachment 4) to provide
appropriate ADS information to Ecology.



• Management of WATS mixed waste. As Unit Manager for the Central
Waste Complex (CWC), Ecology (Wooley) was interested in how WATS mixed
waste hazardous debris would be managed. WHC (Luke) identified that
materials and components removed from the WATS as debris would undergo
waste designation in accordance with the WAC. If found hazardous, it
would be transported to T Plant Complex for treatment to facilitate
disposal as low-level waste. Alternately, if T Plant was not
immediately available, the debris would be stored at Central Waste
Complex (CWC) on the Hanford Site for long-term storage while awaiting
future treatment at T Plant or disposal at an appropriately permitted
mixed waste disposal facility located on or off of the Hanford Site.
WHC (Luke) indicated that the closure plan does not identify CWC as a
disposal facility.

Ecology 300 Area WATS tour

This meeting adjourned to the 300 Area to allow Ecology to tour the WATS
unit.

5. Set Next Meeting Date

The next Unit Managers Meeting was tentatively scheduled for the morning
of June 6, 1996 in Richland.



Attachment 3

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

2440 Stevens Center Building, Room 2100
Richland, Washington

Meeting Held May 17, 1996
From 9:30 AM to 11:00 AM

Attendance List

Name ® I Oraanization Phnna #

^. ' 374 - 767S

G

C 2llll 41 l- 372-7^S7S

5 ^ 0 0". s+ Mwre 3

ELCffN i441q7-ruN a^-kL. 37Co- 23&5

l r// '. 'erll q f 10,11-116 7Z- -/y^^



Attachment 4

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

2440 Stevens Center Building, Room 2100
Richland, Washington

Meeting Held May 17, 1996
From 9:30 AM to 11:00 AM

Action Items

SOURCE UMM ACTION RESPONSIBLE STATUS DESCRIPTION OF ITEM
ITEM ORGANIZATION [OPEN/CLOSED/

[DATE] [#] REVISED]

05/17/96 01 WHC Open WHC to provide Ecology with
justification for WATS, Part A
Permit Application, Form 3,
Revision 4.

05/17/96 02 WHC/RL Open WHC/RL to provide Ecology with ADS
sheets for the WATS closure,

05/17/96 03 Ecology Open Ecology to provide WHC/RL with a
decision regarding Ecology
concurrence with Phase 1 closure
activities (by 5/31/96).

05/17/96 04 Ecology Open Ecology to provide WHC/RL with an
expected arrival date for NODs to
include the nature and extent of
NODs (by 5/31/96).



Attachment 5

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

2440 Stevens Center Building, Room 2100
Richland, Washington

Meeting Held May 17, 1996
From 9:30 AM to 11:00 AM

Closure Plan Approval Schedule

[Note: The electronic version of the attached schedule reflects a reprint
date of 5/22/96, which is after the meeting, otherwise it is identical.]



300 AREA WASTE ACID TREATMENT SYSTEM (WATS)
Proposed Closure Plan Approval Schedule

1996 1997

Act'rv4 Start Finish A r Ma Jun Jul Av Se Oct Nov Dec Jan Feb Mar A r Ma Jvn Jul A ep Oct
Submit Closure Plan to Ecology 419/96 4/9/96 +

Ecology Revlew/Issue NOO 4/10/96 6/1l96 .^ 53d

Workshops 5/10/96 6/1/96 23d

RL Issue NOD Response Table 6/2196 6/15l86 14d

Ecadogy Review NOD Response Table 6/16/96 7115/96 ^30d

NOD Resolution Workshops 7/16/96 7/26/96 i td

Prepare Rev 1 Page Changes 7/27/96 8/14/96 19d

Issue Rev 1 Page Changes to RL 8/15/96 8/15/96 ♦

Advanced Ccpy to Ecology 8/16/96 8/22J96 7d

Submit Approved Closure Plan to Ecology 3/31/97 3/31/97

Ecology Prepare Permit Revision 4/1/97 6/30/97 gtd

Public Review 7/1/97 8/14/97 45d

Ecology Incorporate Public Comments 8/15/97 8/29/97 15d

Ecology Issue Permit Revision 4 9/1/97 9/1/97

Decision Point Accept or Appeal 9/9l97 919/97 ♦

Permit In Effect 10/2/97 10/2/97 ♦

Fi4e: WATS-C.MPP
Date: 5/22/96
Permilting Lead: SN Luke

Scheduled Completed Milestone ^

** Control No. TRP•96304: Submit NOD Resolved WATS Closure Plan to RL by August 15, 1996



Distribution:
R. C. Bowman
F. T. Calipristi
R. M. Carosino
M. R. Hahn
S. K. Johansen
S. N. Luke
E. M. Mattlin
I. L. Metcalf
S. M. Price
J. A. Remaize
J. W. Rich
J. M. Steffen
B. D. Williamson
T. A. Wooley
Field File Custodian
RCRA File

WHC H6-24
WHC B2-35
RL A4-52
RL R3-79
GSSC B1-42
WHC H6-23
RL A5-15
WHC L6-26
WHC H6-23
WHC L6-26
WHC L6-26
WHC H6-23
WHC B3-15
Ecology - Kennewick
WHC H6-08
WHC H6-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074 (Record Center)

Please send comments on distribution list to Scott Luke (H6-23),
(509) 372-1667.
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